

# KDPS ERP — Delivery and Migration Timeline

New ERP, store by store, while the current billing system keeps running during the trial

**Schedule revision**

Implementation and the first store go-live were planned for September 2026. The dates below are revised after a delay caused by production issues.

**Timeline**

18–19 Oct

20 Oct

21 Oct

21–31 Oct

1–30 Nov

**Planning and preparation**

Final checks and data review before the first store starts on the new ERP.

**First store goes live**

The pilot store begins billing on the new system. The old system stays available where needed.

**Staff training**

In-store training for shop floor and office staff, with training videos for reference.

**Pilot period**

Daily use at the pilot store, feedback, fixes and settling in before other stores join.

**Other stores go live**

Remaining stores switch to the new ERP in planned groups. Dates agreed with KDPS.

**Dates for each store**

This is the planned schedule. The exact date for each store will be agreed with KDPS before that store moves to the new system.